COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100

www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE
REFER TO FILE: PJ-1

February 17, 2005

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

LOMA ALTA COUNTY PARK

GYMNASIUM AND GENERAL PARK IMPROVEMENT PROJECT
APPROVE APPROPRIATION ADJUSTMENT

APPROVE REVISED PROJECT BUDGET

AWARD CONSTRUCTION CONTRACT

AWARD CONSULTANT SERVICES AGREEMENT

SPECS. 5396; C.P. 68961

SUPERVISORIAL DISTRICT 5

4 VOTES '

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER AND
THE DIRECTOR OF PARKS AND RECREATION THAT YOUR BOARD:

1. Approve a revised plan of expenditure for $289,224 of Specified Funds
allocated to the County under Section (8), Subsection (a), Paragraph (2),
Subparagraph (X) of the Safe Neighborhood Parks Proposition of 1992 (the
1992 Proposition) for improvements to parks in the North County including
Loma Alta County Park for consideration by the Regional Park and Open
Space District (the District). The revised plan of expenditure would reallocate ,
funds from the Various Fifth District Parks Acquisition and Development
Project to the Loma Alta County Park Gymnasium and General Park
Improvement Project.
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2. Approve the reallocation of $150,146 of Per Parcel Discretionary Funds

allocated to the County under Section (3), Subsection (c), Paragraph (1) of
the Safe Neighborhood Parks Proposition of 1996 (the 1996 Proposition) from
the Various Fifth District Parks Acquisition and Development Project to the
Loma Alta County Park Gymnasium and General Park Improvement Project
for consideration by the District.

Approve a total revised project budget of $6,988,015 for the Loma Alta
County Park Gymnasium and General Park Improvement Project detailed in
Enclosure A. -

Approve the enclosed appropriation adjustment (Enclosure D) in the amount
of $474,000, offset by revenue from the 1992 and 1996 Propositions and Park
In-Lieu Fees for Park Planning Area 40, to fully fund the revised project
budget.

Find that Novus Construction is the apparent lowest responsive and
responsible bidder, and award a construction contract to Novus Construction
in the amount of $4,894,900 for the Loma Alta County Park Gymnasium and

~ General Park Improvement Project, funded by the Safe Neighborhood Parks

Propositions of 1992 and 1996, Park In-Lieu Fees for Park Planning Area 40,
Community Facilities District 7 Bond Funds, and State Proposition 12 Funds,
subject to the satisfactory and timely completion by the contractor of a
baseline construction schedule for the project, and receipt by Public Works of
acceptable and approved Faithful Performance and Labor and Materials
Bonds and insurance certificates filed by the contractor.

. Delegate to the Acting Director of Public Works the authority to determine, in

accordance with the applicable contract and bid documents, whether the
contractor has satisfied the above conditions for contract award, and
authorize the Acting Director to execute the construction contract, in the form
previously approved by County Counsel, with Novus Construction, and
establish the effective contract date.

Award and authorize the Acting Director of Public Works to execute a
consultant services agreement with Leighton Consulting, Inc., to provide soils
and materials testing and deputy inspection services for the Loma Alta
County Park Gymnasium and General Park Improvement Project, for a not to
exceed fee of $102,056, funded by existing project funds, and establish the
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effective contract date following receipt of insurance certificates filed by the
consultant.

8. Approve the Youth Employment Plan (Enclosure E).

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will allow Public Works to proceed with
construction of the Loma Alta County Park Gymnasium and General Park Improvement
Project.

On November 9, 2004, your Board adopted the plans and specifications and authorized
advertising for construction bids. On December 14, 2004, seven bids were received.
Novus Construction, with a bid of $4,900,000, is the apparent lowest responsive and
responsible bidder. Since all seven bids were consistent and within a 13 percent range,
Novus Construction's bid is considered reasonable for the project scope of work. Based
on the current market conditions, we do not anticipate receiving more favorable bids by
- readvertising the project. Therefore, we are recommending that your Board award the
contract to Novus Construction subject to the satisfactory and timely completion by the
contractor of a baseline construction schedule for the project, and receipt by Public
Works of acceptable and approved Faithful Performance and Labor and Materials
Bonds and insurance certificates filed by the contractor The bid results are
summarized in Enclosure B.

The project consists of constructing an approximately 13,500-square-foot gymnasium
and community center facility with a muiti-purpose room; classroom; lobby area;
restrooms; kitchen; and storage, custodial, and utility rooms. In addition, the project
includes demolition of the existing recreation building; renovation and expansion of two
parking lots and construction of one new parking lot; and construction of various site
improvements, including new walkways, security lighting, and landscaping and irrigation
improvements.

Reallocation of Funding Under the 1992 and 1996 Propositions

The 1992 Proposition provided funding for projects that were specified in the measure
and identified a procedure for revision of those projects prior to July 1, 1998. That
procedure remains the method by which specified project funds may be approved by
the District Board for other uses. An agency may submit a revised plan of expenditures
to use the funds for a project that is consistent with the purposes of the 1992
Proposition after the grantee's governing body considers and approves the revision of
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its project at a public meeting. This Board action fulfills that requirement. In a related
action on the March 1, 2005, agenda, the District is recommending approval of the
revised plan of expenditure.

Per Parcel Discretionary Funds identified in Section (3), Subsection (c), Paragraph (1)
of the 1996 Proposition are subject to reallocation by the District Board under the
provision of Section (5), Subsection (d) of the 1996 Proposition. Agencies eligible for
these funds were required to encumber their funds by June 30, 2001. Beginning with
Fiscal Year 2001-02, any Per Parcel Discretionary Funds not committed to expenditure
were available for reallocation by the District Board to projects that it deems to be of the
highest priority and that fit within one or more of the classes of expenditures specified in
Section (3) of the 1996 Proposition. In a related action on the March 1, 2005, agenda, |
the District is recommending approval of the reallocation of these funds.

Implementation of Strategic Plan Goals

These actions are consistent with the County's Strategic Plan Goals of Fiscal
Responsibility and Children and Families' Well-Being as the project is an investment in
public infrastructure and will provide enhanced recreational opportunities that will assure
good health, education and workforce readiness, and social and emotional well-being
for children and families.

FISCAL IMPACT/FINANCING

The recommended construction contract with Novus Construction is for $4,894,900. In
addition, $490,000 (10 percent of the contract amount) has been allocated for change -
orders in the construction budget.

The recommended consultant services agreement with Leighton Consulting for soils
and materials testing and deputy inspection services is for a not to exceed fee of
$102,056.

The total project cost, including plans and specifications, plan check, construction, youth
employment, equipment/utility connection fees, consultant services, miscellaneous
expenditures, County services, and equestrian area improvements, is currently
estimated at $6,988,015, which is $1,905,941 more than the previously approved
project budget. The project schedule and budget summary are included in Enclosure A.

Based upon the independent cost estimate obtained prior to the advertisement of bids,
on January 4, 2005, Parks and Recreation and the Chief Administrative Office
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recommended, and your Board approved, an appropriation adjustment that provided for
an additional allocation of Safe Neighborhood Parks, Clean Water, Clean Air, and
Coastal Protection Bond Act of 2000 (State Proposition 12) Per Capita Grant Funds and
State Proposition 12 Roberti-Z'berg-Harris Grant Funds to this project, bringing the total
appropriation for the project to $6,514,323.

Approval of the enclosed appropriation adjustment will appropriate the additional
funding from the 1992 and 1996 Propositions and an additional $34,000 of Park In-Lieu
Funds from Park Planning Area 40 in order to fully fund the project budget based upon
the bid received. Upon approval of the appropriation adjustment, the project will be
funded from the 1992 and 1996 Propositions ($1,639,370); Park In-Lieu Fees from Park
Planning Area 40 ($443,143); Community Facilities District 7 Bond Funds ($353,009):
- and Safe Neighborhood Parks, Clean Water, Clean Air, and Coastal Protection Bond
Act of 2000 (State Proposition 12) Per Capita Grant Funds ($2,105,493) and State
Proposition 12 Roberti-Z'berg-Harris Grant Funds ($2,447,000).

Operating Budget Impact

Parks and Recreation anticipates one-time startup. costs of approximately $22,847 for
sports and safety equipment; furnishings and equipment for the staff office and
assembly room; and maintenance supplies and equipment.

Based upon current salary and employee benefit costs, Parks and Recreation
anticipates an increase in ongoing operational and maintenance costs of $242,813 to
fund salaries and employee benefits for recreation, custodian and maintenance staff, as
well as recreational and grounds maintenance supplies and utilities.

Based on the current project schedule, one-time startup costs would be incurred in
Fiscal Year 2005-06 and will be submitted by Parks and Recreation as part of its Budget
Request to the Chief Administrative Office. Ongoing operational and maintenance costs
would begin in Fiscal Year 2006-07 and will be submitted by Parks and Recreation as
part of its Budget Request to the Chief Administrative Office for that fiscal year. The
CAO will review the operating requirements and available funding as part of the budget
process and make a final recommendation to your Board at the appropriate time.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

A standard construction contract and consultant services agreement, in the form
previously approved by County Counsel, will be used. The standard Board-directed
clauses that provide for contract termination, renegotiation, and hiring qualified
displaced County employees will be included. -

The project specifications and consultant services agreement contain provisions
requiring the contractor/consultant to report solicitations of improper consideration by
County employees and allowing the County to terminate the contract if it is found that
the contractor/consultant offered or gave improper consideration to County employees.

As requested by your Board on August 12, 1997, and as a threshold requirement for
consideration for contract award, Novus Construction and Leighton Consulting are
willing to consider Greater Avenues for Independence Program/General Relief
Opportunity for Work participants for future employment.

As required by your Board, language has been incorporated into the project
specifications and the consultant services agreement stating that the contractor shall
notify its employees, and shall require each subcontractor to notify its employees, about
Board Policy 5.135, the Safely Surrendered Baby Law, and that they may be eligible for
the Federal Earned Income Credit under the Federal income tax laws.

Novus Construction and Leighton Consulting are in full compliance with Los Angeles
County Code Chapter 2.200 (Child Support Compliance Program) and Chapter 2.203
(Contractor Employee Jury Service Program). -

Under the provisions of the County of Los Angeles Regional Park and Open. Space
District policy, Parks and Recreation is actively pursuing employment opportunities to
meet the County's Youth Employment Goal. The cost of the Youth Employment Plan
for this project was $4,389 as detailed in Enclosure E. In addition, the plans and
specifications encourage the contractor to employ youth on the project.

ENVIRONMENTAL DOCUMENTATION

On November 9, 2004, your Board‘adopted a Mitigated Negative Declaration and
Mitigation Monitoring and Reporting Program for this project.
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CONTRACTING PROCESS

Construction Contract

On November 9, 2004, your Board adopted the plans and specifications for the project
and authorized advertising for bids. As indicated in the previous Board letter, an
independent estimate placed the project's current construction cost at $4,407,000. On
December 14, 2004, seven bids were received for the project. Novus Construction, with
a bid of $4,900,000 was the apparent lowest responsive and responsible bidder meeting
the criteria adopted by your Board. The bid results are summarized in Enclosure B.

On November 9, 2004, your Board authorized Public Works to execute a consultant
services agreement with Novus Construction as the apparent lowest responsible bidder
to prepare a baseline construction schedule for a not to exceed fee of $5,100. As
specified in the project specifications, the payment of $5,100 was deducted from the
overall construction contract bid.

As requested by your Board on February 3, 1998, this contract opportunity was listed on
the "Doing Business with Us" website as shown in Enclosure C.

Novus Construction's Community Busmess Enterprise participation data and three-year
contracting history with the County are on file with Public Works.

Consultant Services Agreement

On May 25, 2000, Public Works requested proposals for deputy inspection and soils
and materials testing services for the Pamela, Jackie Robinson, and Loma Alta County
Parks Projects. On June 15, 2000, eight firms submitted proposals for review and
evaluation. The firms were evaluated based on technical expertise, proposed work
plan, experience, personnel qualifications, and understanding of the work requirements.
These evaluations were done without regard to race, creed, color, or gender. Based on
a review of the proposals, Leighton Consulting was found to be the firm best qualified to
perform these services for the Loma Alta County Park Gymnasium and General Park
Improvement Project. Leighton: Consulting has agreed to perform the services for a
total not to exceed fee of $102,056. The proposed fee is considered reasonable for this
type of work and consistent with fees previously expended for similar work.

Leighton Consulting's Community Business Enterprise participation data and three-year
contracting history with the County are on file with Public Works.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

The park will remain open during the 16-month construction duration scheduled to begin
in March 2005. The recreational building is used for year-round recreational programs.
Therefore, the new gymnasium and community center facility shall be compieted and
ready for occupancy prior to demolition of the recreational building.

Upon completion of the project, the addition of the gymnasium and community center
facility will accommodate an increase in programs for youth, adults, and seniors. New
programs will include computer classes; a variety of indoor sports activities, including
basketball, volleyball, and badminton; other fitness activities including aerobic exercise
and fitness classes; and community events.

CONCLUSION

Please return one adopted copy of this letter to the Chief Administrative Office (Capital
Projects Division), Parks and Recreation, and Public Works.

Respectfully submitted,
r'é

-~

Acting Director of Public Works

RUSS GUINEY
Director of Parks and Recreation

MP:njc

U:\generaf\park\loma\Admin\boardletier\award.doc
Enc. 5

cc: County Counsel
Department of Public Social Services (GAIN/GROW Program)
Office of Affirmative Action Compliance (Ozie Smith)
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LOMA ALTA COUNTY PARK

February 17, 2005

GYMNASIUM AND GENERAL PARK IMPROVEMENT PROJECTV
APPROVE APPROPRIATE ADJUSTMANT
APPROVE REVISED PROJECT BUDGET

AWARD CONSTRUCTION CONTRACT

AWARD CONSULTANT SERVICES AGREEMENT

SPECS. 5396; C.P. 68961

I. PROJECT SCHEDULE
Prqject Activity Cor?i:?ei?:r:egate. Comﬁlegtliso?ldDate

Award Design Contract 11/10/98*

Execute Design Contract 11/17/98*

Schematic Design 07/29/03*

Design Development 11/24/03*

Construction Documents 03/02/04*

Jurisdictional Approvals 10/07/04*

Construction Award 02/15/05 03/01/05
Construction Start 03/14/05 ~ 03/28/05
Substantial Completion 07/11/06 07/25/06
Final Acceptance 09/24/06 10/08/06

*Actual completion date
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IIl. PROJECT BUDGET SUMMARY

Budget Category Board impact : Revised
- Approved of this Budget
Budget Action

Plans and Specifications '
Basic Design Services $ 240,321 | $ 0($% 240,321
Construction Administration 84,141 0 84,141
Additional Consultant Services 71,776 0 71,776
A/E Additional/Reimbursable Services 35,493 0 35,493
Total A/E Contract $ 431731 | $ 0% 431,731
Plan Check $ 46,120 | $ 01|9% 46,120

Construction

Construction Contract* $ 3,332,680 1,567,320 | $ 4,900,000
Change Order Contingency 299,941 190,059 490,000
Youth Employment** 18,425 0 18.425
Total Construction $ 3,651,046 |$ 1,757,379 | $ 5,408,425
Equipment/Utility Connection Fees $ 35,000 | $ 01$ 35,000
Consultant Services $ 135,416 | $ 48,430 | $ 183,846
Miscellaneous Expenditures $ 15,000 | $ 01|$% 15,000
County Services $ 692,761 | $ 100,132 | $ 792,893
SUBTOTAL $ 5,007,074 |$ 1,905,941 | $ 6,913,015
Equestrian Area Improvements*** $ 75,000 | $ 0|$ 75,000
. TOTAL $ 5,082,074 |$ 1,905941 | $ 6,988,015

* Includes $5,100 consultant agreement for baseline construction schedule.

** Includes youth labor, materials, and supervision for work previously completed.

*** Equestrian area improvements were completed as a separate project.
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ENCLOSURE B

LOMA ALTA COUNTY PARK
GYMNASIUM AND GENERAL PARK IMPROVEMENT PROJECT
APPROVE APPROPRIATION ADJUSTMENT
APPROVE REVISED PROJECT BUDGET
AWARD CONSTRUCTION CONTRACT .
AWARD CONSULTANT SERVICES AGREEMENT
SPECS. 5396; C.P. 68961

'BID SUMMARY

Description of Project:

The project consists of constructing an approximately 13,500-square-foot gymnasium
and community center facility with a multi-purpose room; class room: lobby area;
restrooms; kitchen; and storage, custodial, and utility rooms. In addition, the project
includes demolition of the existing recreation building; renovation and expansion of two
parking lots and construction of one new parking lot; and construction of various site
improvements, including new walkways, security lighting, and landscaping and irrigation
improvements.

Bid Opening Date: ‘ December 14, 2004
Bid Summary:
Contractor's Name Lump Sum Bid

Novus Construction $ 4,900,000
Gonzales Construction $ 4,936,964
Emma Corporation $ 4,998,000
Earl Construction $ - 5,095,200
Tobo Construction $ 5,100,000
Morillo Construction $ 5,487,000
Mallcraft, Inc. $ 5,517,000

Financial Information

Public Works' fair construction cost estimate is $4,407,000.
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ENCLOSURE C

, LOMA ALTA COUNTY PARK
GYMNASIUM AND GENERAL PARK IMPROVEMENT PROJECT
- APPROVE APPROPRIATION ADJUSTMENT
APPROVE REVISED PROJECT BUDGET
AWARD CONSTRUCTION CONTRACT
AWARD CONSULTANT SERVICES AGREEMENT
SPECS. 5396; C.P. 68961

; Bid Solicitation
Bid Number: 53960 -
Bid Title : Loma Alta County Gym & General Improvement Project
Bid Type : Construction
Department : Public Works

Commodity : CONSTRUCTION SERVICE, GENERAL (DIGGING, DITCHING, ROAD GRADING, ROCK
STABILIZATION, ETC.)

Open Date : 11/9/2004
Closing Date : 12/14/2004 10:45 AM
Bid Amount : $ 4,407,000
Bid Download : Not Available

Bid Description : Work includes: demolition, grading, asphalt concrete paving, landscaping & irrigation, cast in
place concrete, CMU, structural steel, steel canopy, structural glue lan, finish carpentry, 4-ply
built-up roofing, gypsum board, resilient wood athletic flooring, painting, fixed built-in benches,
HVAC, electrical.

Pay $50 for bid documents at 900 S. Fremont Ave, Cashier's Office, Mezzamne Alhambra, CA
91803.

12/8/04, Notice to Bidders "A" clarifies certain portlons of the project manual and answers
questions posed by plan holders.
Contact Name : David Asato

Contact Phone# : (626) 458-2586

Contact Email : dasato@ladpw.org
Last Changed On : 12/8/2004 8:53:49 AM
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ENCLOSURE D

LOMA ALTA COUNTY PARK
GYMNASIUM AND GENERAL PARK IMPROVEMENT PROJECT
APPROVE APPROPRIATE ADJUSTMANT
APPROVE REVISED PROJECT BUDGET
AWARD CONSTRUCTION CONTRACT
AWARD CONSULTANT SERVICES AGREEMENT
SPECS. 5396; C.P. 68961

APPROPRIATION ADJUSTMENT
(See Enclosure)
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ENCLOSURE E

LOMA ALTA COUNTY PARK
- GYMNASIUM AND GENERAL PARK IMPROVEMENT PROJECT
APPROVE APPROPRIATE ADJUSTMANT
APPROVE REVISED PROJECT BUDGET
AWARD CONSTRUCTION CONTRACT
AWARD CONSULTANT SERVICES AGREEMENT
SPECS. 5396; C.P. 68961

Background

The project consists of constructing an approximately 13,500-square-foot gymnasium
and community center facility with a muiti-purpose room; classroom; lobby area;
restrooms; kitchen; and storage, custodial, and utility rooms. In addition, the project
includes demolition of the existing recreation building; renovation and expansion of two
parking lots and construction of one new parking lot; and construction of various site
improvements including new walkways, security lighting, landscaping and irrigation
improvements.

Task(s) Performed by Youth .

Sod installation at the ball field area.

Estimated Cost of Youth Employment

Total estimated hours of youth employment 462
Cost per hour : % 9.50
Total estimated cost of youth employment ' $ 4,389

Method of Youth Employment

The Los Angeles County Departments of Children and Family Services, Community and

Senior Services, Public Social Services, Probation and/or school districts will refer youth

for employment. Youth employment will be managed and supervised by Parks and

Recreation staff. In addition, the contract documents will require the contractor to make

a good faith effort to employ youth from the community in which the project is being
carried out in conformance with the County's definition for "at-risk youth."

Youth Employment Goal

~ Under the provisions of the Los Angeles County Regional Park and Open Space District
policy on employment of youth, the Youth Employment Minimum Obligation of the
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County of Los Angeles is $15,739,750 (equal to 50 percent of the total maintenance and
servicing funding from Proposition A of 1992 and 1996).

Parks and Recreation continues to actively pursue employment opportunities for youth
on all projects. However, the County has met its YEG as follows:

Accomplished

Project Support $ 827,444
Maintenance $ 267,376
Other New Youth Employment* $23,250.485
YEMO Total $24,345,305

* Various parks and other County programs.
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AUDITOR-CONTROLLER.

THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT. WILL YOU PLEASE REPORT AS TO
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ADJUSTMENT REQUESTED AND REASONS THEREFOR

SEE ATTACHED

JUSTIFICATION: The budget adjustment is necessary to provide suffi %
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3-Vote Matter
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cent

the Loma Alta County Park Gymnasium and General
Improvements Project.
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ENCLOSURE D

LOMA ALTA COUNTY PARK
GYMNASIUM AND GENERAL PARK IMPROVEMENT PROJECT
APPROVE APPROPRIATION ADJUSTMENT
APPROVE REVISED PROJECT BUDGET
AWARD CONSTRUCTION CONTRACT
SPECS. 5396; C.P. 68961

FINANCIAL SOURCES:

Department of Parks & Recreation
Park In-Lieu Fees Special Fund
Services and Supplies

JO6 - PK - 65011 - 2000

$34,000 Decrease Appropriation

Department of Parks & Recreation

Capital Projects/Refurbishments

Loma Alta County Park (5)

Gymnasium & General Improvements
Revenue: Charges for Services Quimby/CP
A01 - PK - 68961 - R401

$34,000 Increase Revenue -

Capital Project/Refurbishment
Department of Parks & Recreation
Various Park 5" District (5)

5™ Dist Park Development
Building and Improvement
A01-CP-77124 - 6014
$440,000 Decrease Appropriation

Capital Project/Refurbishment
Department of Parks & Recreation

Loma Alta County Park (5)

Gymnasium & General Improvements
Rev: Regional Park & Open Space Dt/CP
A01 - PK - 68961 - R400

$440,000 Increase Revenue

FINANCIAL USES:

Department of Parks & Recreation
Park In-Lieu Fees Special Fund
Other Charges

J06 - PK - 65011 - 5500

$34,000 Increase Appropriation

Capital Project/Refurbishment
Department of Parks & Recreation
Various Park 5" District (5)

5™ Dist Park Development

Rev: Regional Park & Open Space
Dt/CP

A01 - CP -77124 — R400
$440,000 Decrease Revenue

Department of Parks & Recreation
Capital Projects/Refurbishments
Loma Alta County Park (5)
Gymnasium & General Improvements
Building and Improvement

A01 - PK - 68961 - 6014

$474,000 Increase Appropriation

JUSTIFICATION: Adjustment is necessary to provide sufficient funds in order to
award the construction contract for the Loma Alta County Park Gymnasium and General
Improvements Project.

BA #260 Fep. 1€, 2004
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LOMA ALTA COUNTY PARK
GYMNASIUM AND GENERAL PARK IMPROVEMENT PROJECT
APPROVE APPROPRIATION ADJUSTMENT
APPROVE REVISED PROJECT BUDGET
AWARD CONSTRUCTION CONTRACT
SPECS. 5396; C.P. 68961

FINANCIAL SOURCES:

Department of Parks & Recreation
Park In-Lieu Fees Special Fund
Services and Supplies

JO6 - PK - 65011 - 2000

$34,000 Decrease Appropriation

Department of Parks & Recreation
Capital Projects/Refurbishments
Loma Alta County Park (5)
Gymnasium & General Improvements
Revenue: Charges for Services Quimby/CP
AO01 - PK -68961 - R401

. $34,000 increase Revenue

Capital Project/Refurbishment
Department of Parks & Recreation
Various Park 5" District (5)

5™ Dist Park Development
Building and Improvement
A01-CP-77124 - 6014
$440,000 Decrease Appropriation

Capital Project/Refurbishment
Department of Parks & Recreation

Loma Alta County Park (5)

Gymnasium & General Improvements
Rev: Regional Park & Open Space Dt/CP
A01 - PK - 68961 - R400

$440,000 Increase Revenue

FINANCIAL USES:

Department of Parks & Recreation
Park In-Lieu Fees Special Fund
Other Charges

J06 — PK — 65011 - 5500 ,
$34,000 Increase Appropriation

Capital Project/Refurbishment
Department of Parks & Recreation
Various Park 5™ District (5)

- 5" Dist Park Development

Rev: Regional Park & Open Space
Dt/CP

AO01-CP-77124 — R400
$440,000 Decrease Revenue

Department of Parks & Recreation
Capital Projects/Refurbishments
Loma Alta County Park (5)
Gymnasium & General Improvements
Building and Improvement

AO01 - PK-68961 - 6014

$474,000 Increase Appropriation

JUSTIFICATION: Adjustment is necessary to provide sufficient funds in order to
award the construction contract for the Loma Alta County Park Gymnasium and General
Improvements Project. -

BA #2460 Fep. 16, 200%
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LOMA ALTA COUNTY PARK
GYMNASIUM AND GENERAL PARK IMPROVEMENT PROJECT
APPROVE APPROPRIATION ADJUSTMENT
APPROVE REVISED PROJECT BUDGET
AWARD CONSTRUCTION CONTRACT
SPECS. 5396; C.P. 68961

FINANCIAL SOURCES:

Department of Parks & Recreation
Park In-Lieu Fees Special Fund
Services and Supplies
JO6 - PK - 65011 - 2000
$34,000 Decrease Appropriation

Department of Parks & Recreation

Capital Projects/Refurbishments

Loma Alta County Park (5)

Gymnasium & General Improvements
Revenue: Charges for Services Quimby/CP
AO01 - PK -68961 - R401

$34,000 Increase Revenue

Capital Project/Refurbishment
Department of Parks & Recreation
Various Park 5™ District (5)

5™ Dist Park Development
Building and Improvement
A01-CP-77124 - 6014
$440,000 Decrease Appropriation

Capital Project/Refurbishment
Department of Parks & Recreation

Loma Alta County Park (5)

Gymnasium & General Improvements
Rev: Regional Park & Open Space Dt/CP
AO1 - PK - 68961 - R400

$440,000 increase Revenue

FINANCIAL USES:

Department of Parks & Recreation
Park In-Lieu Fees Special Fund
Other Charges

J06 - PK - 65011 - 5500

$34,000 Increase Appropriation

Capital Project/Refurbishment
Department of Parks & Recreation
Various Park 5" District (5)

5™ Dist Park Development

Rev: Regional Park & Open Space
Dv/CP

AO01-CP-77124 — R400
$440,000 Decrease Revenue

Department of Parks & Recreation
Capital Projects/Refurbishments
Loma Alta County Park (5)
Gymnasium & General Improvements
Building and Improvement

A01-PK - 68961 - 6014

$474,000 Increase Appropriation

JUSTIFICATION: Adjustment is necessary to provide sufficient funds in order to
award the construction contract for the Loma Alta County Park Gymnasium and General
Improvements Project.

BA#260  Fep. 16, 2004



ENCLOSURE D

LOMA ALTA COUNTY PARK
GYMNASIUM AND GENERAL PARK IMPROVEMENT PROJECT
APPROVE APPROPRIATION ADJUSTMENT
APPROVE REVISED PROJECT BUDGET
AWARD CONSTRUCTION CONTRACT
SPECS. 5396; C.P. 68961

FINANCIAL SOURCES:

Department of Parks & Recreation
Park In-Lieu Fees Special Fund
Services and Supplies

J06 - PK - 65011 - 2000

$34,000 Decrease Appropriation

Department of Parks & Recreation
Capital Projects/Refurbishments

~Loma Alta County Park (5)
Gymnasium & General Improvements
Revenue: Charges for Services Quimby/CP
A01 - PK - 68961 - R401
$34,000 Increase Revenue

Capital Project/Refurbishment
Department of Parks & Recreation
Various Park 5™ District (5)

5™ Dist Park Development
Building and Improvement
A01-CP-77124 -6014
$440,000 Decrease Appropriation

Capital Project/Refurbishment
Department of Parks & Recreation

Loma Alta County Park (5)

Gymnasium & General Improvements
Rev: Regional Park & Open Space DY/CP
AO01 - PK - 68961 - R400 :

$440,000 Increase Revenue

FINANCIAL USES:

Department of Parks & Recreation
Park In-Lieu Fees Special Fund
Other Charges _

J06 — PK — 65011 - 5500

$34,000 increase Appropriation

Capital Project/Refurbishment
Department of Parks & Recreation
Various Park 5™ District (5)

5™ Dist Park Development

Rev: Regional Park & Open Space
Dt/CP

A01-CP -77124 — R400
$440,000 Decrease Revenue

Department of Parks & Recreation
Capital Projects/Refurbishments
Loma Alta County Park (5)
Gymnasium & General Improvements
Building and Improvement

A01 - PK-68961 - 6014

- $474,000 Increase Appropriation

JUSTIFICATION: Adjustment is necessary to provide sufficient funds in order to
award the construction contract for the Loma Alta County Park Gymnasium and General
Improvements Project. .

BA #2260 FeR. 16, 2004



"ENCLOSURE D

LOMA ALTA COUNTY PARK
GYMNASIUM AND GENERAL PARK IMPROVEMENT PROJECT
APPROVE APPROPRIATION ADJUSTMENT
APPROVE REVISED PROJECT BUDGET
AWARD CONSTRUCTION CONTRACT
SPECS. 5396; C.P. 68961

FINANCIAL SOURCES:

Department of Parks-& Recreation
Park In-Lieu Fees Special Fund
Services and Supplies

J06 - PK - 65011 - 2000

$34,000 Decrease Appropriation

Department of Parks & Recreation

Capital Projects/Refurbishments

Loma Alta County Park (5)

Gymnasium & General Improvements
Revenue: Charges for Services Quimby/CP
A01 - PK — 68961 - R401

$34,000 Increase Revenue

Capital Project/Refurbishment
Department of Parks & Recreation
Various Park 5™ District (5)

5™ Dist Park Development
Building and Improvement
A01-CP-77124-6014
$440,000 Decrease Appropriation

Capital Project/Refurbishment
Department of Parks & Recreation

Loma Alta County Park (5)

Gymnasium & General Improvements
Rev: Regional Park & Open Space Dt/CP
AO01 - PK - 68961 - R400

$440,000 Increase Revenue

FINANCIAL USES:

Department of Parks & Recreation
Park In-Lieu Fees Special Fund
Other Charges

J06 - PK-65011 - 5500

$34,000 Increase Appropriation

Capital Project/Refurbishment
Department of Parks & Recreation
Various Park 5™ District (5)

5™ Dist Park Development

Rev: Regional Park & Open Space
Dt/CP

A01-CP-77124 - R400
$440,000 Decrease Revenue

Department of Parks & Recreation
Capital Projects/Refurbishments
Loma Alta County Park (5)
Gymnasium & General Improvements
Building and Improvement

A01 - PK -68961-6014

$474,000 Increase Appropriation

JUSTIFICATION: Adjustment is necessary to provide sufficient funds in order to
award the construction contract for the Loma Alta County Park Gymnasium and General

" Improvements Project.

BA #150 Fer. 16, 200%



